CAPITAL PROJECT CONSTRUCTION TIMELINE

PROJECT	2011			2012			2013		
	SPRING	SUMMER	FALL	SPRING	SUMMER	FALL	SPRING	SUMMER	FALL
Fac. Mgt. Service Center 2nd floor renovations									
Renovate/relocate Ceramics to GS-2									
Serena (KRCU) Generator									
Electrical Distribution Study & Testing									
Chiller Plant & Chilled Water Loop Study									
FEMA Generator									
Group Housing HVAC (Building J & K)									
Houck Field House AC (gym only)									
Houck field turf replacement									
Houck Scoreboard									
Houck stadium lights									
Relocate dance floor									
Rosengarten locker room & offices renovation									
Memorial Hall renovations									
Power Plant - natural gas boiler installation									
Power Plant - chillers/infrastructure improvements									
Magill Hall - Abatement									
Magill Hall - Phase I									
Magill Hall - Phase II									
Academic Hall									
Scully HVAC replacement									