



Facilities Management Department
One University Plaza MS7700
Cape Girardeau, Missouri 63701 - 4799

December 14, 2010

Draft Master Schedule as presented to Administrative Council

- FMSC 2nd floor renovations – spring 2011
- Renovate space for ceramics lab – spring 2011 – TBD
- Resurface Javelin pit – spring 2011
- Relocate ceramics lab – summer 2011
- Relocate dance floor – summer 2011
- Memorial Hall renovations – summer/fall 2011
- Electrical Distribution Study & Testing – 2011
- Chiller Plant & Chilled Water Loop Study – 2011/12
- Houck Field House AC – gym only – summer 2011
- Group Housing HVAC – summer 2011 – pending funding
- Houck Scoreboard – summer 2011
- Houck stadium lights – summer 2011
- Fix parking at River Campus – summer 2011 – pending funding
- Polytech 111 – Academic remodeling request – summer 2011?
- Departmental moves across campus – 2011
- Academic Hall – Jan. 2012/May 2013
- Magill Hall – 4 phases
 - Abatement – summer 2011
 - Phase I – begin August 2011
 - Phase II – begin August 2012
 - Phase III – begin August May 2013
- Power Plant – back up boiler by November 2011 – pending DNR permitting process
- Scully HVAC – design 2011, construction TBD

This list does not take into consideration the smaller maintenance & repair (M&R) projects, the auxiliary and the departmental requests that come in.